STATE OF HAWAI!

FORM DPW-CIA 2105
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF FEBRUARY 2010
Date: March 2, 2010
CONTRACTOR: BCP CONSTRUCTION OF HAWAIIL, INC.
ADDRESS: 5 SAND ISLE ACC RD, BOX 112 Contract No. 57596 [ '/]
City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 12-37-7226
PROJECT TITLE: LEAHI HOSPITAL RENOVATIONS YOUNG BUILDING, MODERNIZATION OF EXISTING ELEVATORS
CONTRACT FOR INSPECTION BRANCH USE
[ | SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount b 668,290.00  |bucmMoONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
[ 1 DALY REPORTS [} PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS { ] CONTRACT NUMEER [ ] PROJECT NAME & LOCATION
Total % 32,033.00 [ ] ALL SIGNATURES
Adjusted Confract Amount $ 700,323.00
WORK ACCCMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 668,290.00 100.00% $§  32,033.00 $ 700,323.00
Retained REDUCED ] $ 54,671.00 $ 1,601.00 $ 586,272.00
Amount Subject to Payment $ 613,619.00 $  30,432.00 $ 644,051.00
Payments to Date $ 612,500.00 $  14,478.00 $ 626,978.00
Payments Now Due $ 1,119.00 $  15,954.00 $ 17,073.00
Payment No. FINAL{ ] 9
Remarks:
1. Gomputed and Checked by:
2. ieertify that the above billis correct, just, that payment has not been received, and all payrall
] afﬁdavits have been submitled, are cument, or proper deductive exclusions have been made lo
%C /( 74’— J//‘?’//@ this request,
3. Recommended: ¥ Project Inspector or Engineer Date:
BCP CONSTRUCTION OF HAWAII, INC.
3 // Q//a Name of Gontractor
4. Recommended: Aa Enginechilcl Date:
! . - ,
. y) Iz
ooz slafio Vil 20

5. Approved: Branch Chief or District Engineer

: l .i' . Ly
Thé Public Works Administratar certifies that change drders have been issued and the work performed,

4/ % WAR 16 2010

Date:

By signature / Title: Date

[ (e

sw! Public Work&sministrator

Dale:



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2010

CONTRACTOR: BCP CONSTRUCTION OF HAWAL, INC. Contract No.: 57596
PROJECT TITLE: LEARI HOSPITAL RENOVATIONS YOUNG BUILDING, M  DAGS Job No.: 12-37-7226
o
% CONTRACT]
Q LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
& |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE[% CMPL % RETAINED
BCP CONSTRUCTION OF HAGeneral Cantractor ABC-23456 $668,200{  $668,290| 100.00%| 5% $33,414|A

SUB
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE: % CMPI: f/_gl RETAINED)
Thyssenkrup Elevator Corp.  |Elevator Modernization C-16767 $384,725 $384,725] 100.00% 5% $19,236
HEI Mechanical Ventilaticn/General Mech |BC-24578 $132,000 $12,000( 100,00% £% $600
National Concrete Sawing LouversiVentilation (-8369 $4,308 $4,398| 100.00% 5% 52189
Ajkane Electric Elecirical C-6665 $14.880 $14,380| 100.00% 5% $744
Akira Yamamoto Painting Painting C-04790 $4,935 $4,935| 100.00% 5% 5246
Atlas Sales Vender/Supplier Ncne 54,240 $4,240| 100.01% 5% 5212
#OIVIO! 10% 50
#DIVII 10% $0
#DIVIO! 10% $0
#DIVIQ! 10% 30
#DIVIO 10% 50
#DIVIO! 10% 50
#DIVIO! 10% 30
#DIVIO! 10% $0
#DIVIQ! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIVAL 10% 50

Total Retained from Subs 521,257|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $54,671]

| certify that the above retentions are correct for this reguest.

BCP CONSTRUCTION OF HAWAIL, INC.

Name of-§ontractor

2/2/10

By §{gnature

NOTE:

%z%m%ﬁ@

Columnar totals shall be equal in dellar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

At

Initial - Project Inspector or Enginesr



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2010

CONTRACTOR: BCP CONSTRUCTION OF HAWAIIL, INC. Contract No.: 57596

PROJECT TITLE: LEAHI HOSPITAL RENOVATIONS YOUNG BUILDING, DAGS Job No.: 12-37-7226
A CHANGE
C,L% CRDER
O LICENSE CHANGE ORDER| COMPL., RETN AMOUNT]
c,""j’ PRIME CONTRACTOR |TRADE NG. AMOUNT| TO DATE|% CMPIJ luJ RETAINED|

BCF CONSTRUGTION OF H4Generai Contractor ABC-23456 $32,033 $32,033| 100.00% 5% $1,601]|A

CHANGE]|
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TOC DATEE% CMF’I___l % RETAINED
Aikane Electric Electrical $2,863 0.00% 10% $0
Thyssen Krupp Elevator Elevator $12,166 0.00% 10% 50
#DIVAD! 10% 80
#DIVIQ! 10% 50
#lvio! 10% 50
#DIV/0! 10% 50
#DIV/0t 10% 50
#Div/I0 10% 50
#DIV/O! 10% 30
#DIVIO! 0% $0
#DIVi0! 10% 50
#DIv/Q! 10% 30
#DIVIQ! 10% $0
#DIVr0l 10% 50
#0DI1v/Q! 10% 30
EDIVI! 10% 30
#OIVIOL 10% 50
#DIVIO! 10% 30
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,601]

| certify that the above retentions are correct for this request.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAII, INC.

Name off:ontractor ‘ ‘ /4 /72
. J /ZWZ/MZ i%ﬁz /‘)72 5 /5 / / O Initial - Project Inspector or Engineer

B{ Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 9O

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

BILLING MONTH: February-10

VENDOR CODE: 23357000

Monthly Payment Slip

DAGS JOB NO.:

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

1 2-37-7226

PROJECT TITLE: LEAHI HOSPITAL - YOUNG BUILDING, REPLACE ELEVATORS

CONTRACT NO.: 57596

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
02  BOG-4TIM $1,178.00 £59.00 $1,119.00
Totals: } $1,178.00 $59.00 $1,119.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B05-470M $16,793.00 $839.00 $15,954.00
Totals: $16,793.00 $839.00 $15,954.00
Grand Total: $17,971.00 4$898.00 | $17,073.00
Kol M 3/22/2010
Verif,}gd By DATE

Vendor Code

Cost Code

Voucher No.

Verified By

23357000

3A1

ODREPNE !
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